
ATTACHMENT VI 
 

TECHNOLOGY INNOVATIONS FUND 
QUARTERLY PROJECT STATUS SUMMARY 

 
March 1, 2003 

 
 
 
 
For each quarter, beginning March 2002, E-Mail the following status information to the Council Chairman 
at this address. 
 

Department/Agency: Wildlife and Fisheries, Division of Law Enforcement 
Name of Project:  Wireless Mobile Data project  
LTIF Log No.:  #01-001    
Project Coordinator: Major Brian L. Spillman 
 
Project Status:   
 Date:  March 1, 2003 
 Percent Complete: 80% 
 
 Explanation1: All equipment and supplies have been purchased with the exception of 
the Automatic Vehicle Location (AVL) component.  A letter of award for the AVL was mailed 
from state purchasing on 2/15/03.  We are beginning contract negotiations with the successful 
bidder and hope to have the contract completed and order placed by the end of March. 
 
 

1Note:  An explanation should be provided if the project's "percent complete" is behind the baseline  
"percent complete" established with the MOU. 
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